D	42899
---	-------

(Pages: 2)

Name	****************
•	
•	

Reg. No.....

.

SECOND SEMESTER M.B.A. DEGREE EXAMINATION, JUNE 2018

(CUCSS)

M.B.A.

BUS 2C 12—OPERATIONS MANAGEMENT

(2016 Admissions)

Time: Three Hours

Maximum: 36 Weightage

Part A

Answer all the questions.

1 weightage to each.

- 1. Define work measurement. What are the types of work measurement?
- 2. What do you mean by work study?
- 3. Explain acceptance sampling.
- 4. Define Just In Time Inventory technique.
- 5. What is outsourcing?
- 6. What is line balancing?

 $(6 \times 1 = 6 \text{ weightage})$

Part B

Answer any four from the below questions. 3 weightage to each.

- 7. Discuss the importance of material handling. List out the various techniques of material handling.
- 8. How does production planning and control step undergo changes in case of mass production through automation? Discuss.
- 9. Describe Break-Even Analysis with the help of a diagram.
- 10. Discuss the relationship between men and working environment.
- 11. Discuss the Time study standards. What are the steps involved in a Stopwatch time study?
- 12. What do you mean by maintenance management? What are the objectives of maintenance management?

 $(4 \times 3 = 12 \text{ weightage})$

Turn over

Part C

Answer any **three** from the following questions. 4 weightage to each.

- 13. What is layout planning and explain different types of production layout.
- 14. Explain Statistical Quality Control.
- 15. Discuss ERP solutions and its functionalities in operations management.
- 16. Illustrate production planning and control in mass production systems.
- 17. Discuss the nature and scope of productions and operations management.

 $(3 \times 4 = 12 \text{ weightage})$

Part D

Answer the compulsory question below.
6 weightage.

18. A project schedule has the following characteristics:-

Activity		Time	Activity		Time
1-2	•••	4 ·	5 - 6	***	4
1-3	•••	1	5 – 7	***	8
2 - 4	, 	1	6-8	***	1
3 - 4	•••	1	7. – 8	•••	2.
3 – 5		6	8 – 10	•••	5
4 – 9	***	5	9 – 10	•••	7

- (a) Construct network diagram.
- (b) Compute TE and TL for each event.
- (c) Find EST, LST, EFT and LFT values of all activities.
- (d) Find critical path and project duration.

(6 weightage)